
Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 05.01.02.02 - PORTS Quadrant II Corrective Actions

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 07/03/2007X-701B CAP FINAL IFC DESIGN TO DOE
SUBMIT FINAL CM DESIGN TO DOE FOR REG APPROVALR41R - 

05.01.02.02.02 - X-701B CAP REMEDIAL ACTION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant II Corrective Actions
07/03/2007

Comment:

2A 07/03/2007X-701B CAP FINAL IFC DESIGN TO OEPA
SUBMIT FINAL CM DESIGN TO REGS FOR APPROVALR51R - 

05.01.02.02.02 - X-701B CAP REMEDIAL ACTION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant II Corrective Actions
07/03/2007

Comment:

2A 04/01/2008X-701B CAP REMEDIAL ACTION START
CORRECTIVE MEASURES/REMEDIAL ACTION STARTV710 - 

05.01.02.02.02 - X-701B CAP REMEDIAL ACTION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant II Corrective Actions
04/01/2008

Comment:

2A 09/30/2008X-701B CAP REMEDIAL ACTION COMPLETE
CORRECTIVE MEASURES/REMEDIAL ACTION COMPLETEV910 - 

05.01.02.02.02 - X-701B CAP REMEDIAL ACTION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant II Corrective Actions
09/30/2008

Comment:

2B 01/16/2003X-747G INITIATE REMOVAL OF MATERIAL
DOE SITE REP DESIGNATED MILESTONEXXXX - 

05.01.02.02.07 - X-747G STORAGE YARD REMOVAL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant II Corrective Actions
05/28/2003 A

Comment:

2B 09/30/2003X-747G PBI PO-1 ELEMENT B COMPLETE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

05.01.02.02.07 - X-747G STORAGE YARD REMOVAL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant II Corrective Actions
12/29/2003
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2B 09/30/2003X-747G COMPLETE REMOVAL OF MATERIAL
DOE SITE REP DESIGNATED MILESTONEXXXX - 

05.01.02.02.07 - X-747G STORAGE YARD REMOVAL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant II Corrective Actions
12/04/2003

Comment:

2B 09/30/2004X-701B OXIDANT INJ FINAL IFC DESIGN TO DOE
SUBMIT FINAL CM DESIGN TO DOE FOR REG APPROVALR41R - 

05.01.02.02.15 - X-701B OXIDANT INJECTION REMEDIAL
ACTION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant II Corrective Actions

01/27/2005

Comment:

2A 09/30/2004X-701B OXIDANT INJ FINAL IFC DESIGN TO OEPA
SUBMIT FINAL CM DESIGN TO REGS FOR APPROVALR51R - 

05.01.02.02.15 - X-701B OXIDANT INJECTION REMEDIAL
ACTION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant II Corrective Actions

01/27/2005

Comment:

2A 04/05/2005X-701B OXIDANT INJECTION REMEDIAL ACTION START
CORRECTIVE MEASURES/REMEDIAL ACTION STARTV710 - 

05.01.02.02.15 - X-701B OXIDANT INJECTION REMEDIAL
ACTION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant II Corrective Actions

07/28/2005

Comment:

2B 05/23/2005X-701B PHYTO FINAL IFC DESIGN TO DOE
SUBMIT FINAL CM DESIGN TO DOE FOR REG APPROVALR41R - 

05.01.02.02.16 - X-701B PHYTOREMEDIATION REMEDIAL
ACTION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant II Corrective Actions

05/23/2005

Comment:

2A 05/23/2005X-701B PHYTO FINAL IFC DESIGN TO OEPA
SUBMIT FINAL CM DESIGN TO REGS FOR APPROVALR51R - 

05.01.02.02.16 - X-701B PHYTOREMEDIATION REMEDIAL
ACTION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant II Corrective Actions

05/23/2005
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2A 11/15/2005X-701B PHYTO REMEDIAL ACTION START
CORRECTIVE MEASURES/REMEDIAL ACTION STARTV710 - 

05.01.02.02.16 - X-701B PHYTOREMEDIATION REMEDIAL
ACTION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant II Corrective Actions

11/15/2005

Comment:

2A 04/04/2006X-701B PHYTO REMEDIAL ACTION COMPLETE
CORRECTIVE MEASURES/REMEDIAL ACTION COMPLETEV910 - 

05.01.02.02.16 - X-701B PHYTOREMEDIATION REMEDIAL
ACTION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant II Corrective Actions

04/04/2006

Report Printed: 01/08/2004 10:46 AM - Page 3 of 3


